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Decker Center Ad Hoc Committee 
 

June 15, 2016 
12:00 PM 

4th Floor Conference Room 
 

CALL TO ORDER 
 
Mr. Manning called the meeting to order at approximately 12:00 PM 
 

APPROVAL OF THE MINUTES 
 

May 24, 2016 – Mr. Pearce moved, seconded by Mr. Manning, to approve the minutes 
as distributed. The vote in favor was unanimous. 

 
RECOMMENDATION TO MOVE  

FORWARD ON FURNTIURE PACKAGE 
 

Mr. Fosnight stated Council has approved the $33 million for the project. The furniture 
package was a part of the approval process. Council now needs to allocate the funds to 
purchase the furniture.  
 
Mr. Manning stated he was going to make a motion to withhold the SC State Sales Tax. 
 
Mr. Fosnight stated the dollar amounts are estimates and a 10% contingency has been 
included in the price. 
 
Mr. Pearce inquired about the 3 levels of sales tax (SC State, Richland County, and City 
of Columbia). 
 
Mr. Pearce also inquired about the installation charges of $50,000. 
 
Mr. Fosnight stated the installation charges include the unpacking of and assembly of 
the furniture, as well as, placement of the furniture in their specific locations. 
 
Mr. Pearce inquired if the Court Administration staff would be on hand to designate 
where the furniture is to be placed. 
 
Mr. Fosnight stated the location for the furniture has already been mapped out.  
 
Mr. Manning inquired as to how much funding had been set aside for furniture. 
 
Mr. Fosnight stated $1.5 million has been set aside for furniture, but staff was aware 
that additional funding would have to be pulled from the construction contingency 
fund to cover the additional costs of furniture. 
 

 



 

Decker Center Ad Hoc Committee 
Wednesday, June 15, 2016 
Page Two 

 
 
Mr. Pearce inquired about the seating for the courtrooms. 
 
Mr. Fosnight stated there are pews for the attendees to sit on the courtroom. The pews 
are a part of the contractor’s package. 
 
The jury assembly room will have plastic stackable chairs. 
 
Mr. Pearce moved, seconded by Mr. Manning, to forward to Council with a 
recommendation for approval. The vote in favor was unanimous. 
  

ADJOURNMENT 
 

The meeting adjourned at approximately 12:17 PM. 

 
 

 

 


